



**CAPE FEAR PUBLIC TRANSPORTATION AUTHORITY
(WAVE TRANSIT) WILMINGTON, NC
REQUEST FOR PROPOSAL
COMMERCIAL BACKUP GENERATOR
ADDENDUM 3**

Date of addendum: July 8, 2022
Reason for Addendum: Revision to the Proposed Timeline Modifications, and
Addendum issued by: Jon Dodson, Deputy Director

1.6 Estimated Proposal Schedule

The estimated proposal schedule has been revised to the following (times are EDT):

Activity	Initial Date/Time	Revised Date/Time
Clarifications/Questions Due	Thursday, April 21 st by 5:00 pm	-
Clarifications/Questions Answered	Tuesday, April 26 th by 5:00 pm	-
Proposals Due	Friday, May 13 th until 2:00 pm	-
Estimated Interviews	Wednesday, May 18 th through Friday, May 20 th	<i>Thursday, July 14th through Friday, July 15th</i>
Estimated Notice of Intent to Award	Thursday, May 26 th	<i>Thursday, July 28th</i>
Anticipated Contract Commencement	Wednesday, June 15 th	<i>Wednesday, August 10th</i>